
Accelerator Support 

and Maintenance 

Run 14 



Maintenance Tomorrow 

 AGS 0700-1400hrs CA Specific 

Jobs only. 

 RHIC 0730-1330hrs Morning RA 

in IRs and some tunnel areas, CA 

in the afternoon. 

 



Major Goals for injectors: 

 Booster: 

 Repair Heat Exchanger for chilled 

water (RF system affected). 

 Install hall probe for NSRL on “Big 

Bend” 

 AGS: 

 Complete installation of IPM 

systems. 

 Repair AGS Cold snake 



RHIC work 

 RF, abort kicker repair. 

 Maintenance items. 

 56 MHz: 

 MPS work 

 Cool-down 

 Instrumentation and component 

work. 

 CeC- continued installation 

 E-lens-Repairs, modifications nd 

testing. 



Schedule 

 Booster and AGS LOTO 

application starting at 4am. 

 Access to RHIC promptly at 

0730, all but kicker areas. 

 RHIC sweeps early afternoon in 

tunnel. 

 Final tunnel sweep at 4Z1. 

 Experimental Sweeps during 

hysteresis ramp and setup. 




